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POLICY CONTEXT
The traditional method of implementing an infrastructure project financed by the European Commission under external
action rules is for a Contracting Authority to appoint a consultant for carrying out the detailed design of the project and
preparing the bidding documents and to launch subsequently a works tender. The respective Practical Guide to contract
procedures for European Union external action (PRAG) stipulates that the tenders must be placed in a single sealed
envelope and that the contract shall be awarded to the tenderer submitting the lowest price classified as “technically
compliant” during the technical evaluation. The European Commission is currently studying the option to expand the
procurement options under the PRAG to Design-Build and Operate (DBO) schemes in order to maximise the impact and
value added of EC funds earmarked for EU external actions.

EIC POSITION
Already with the publication of its “EIC Blue Book on Sustainable Procurement” in November 2004, EIC highlighted
that the traditional design-bid-build method may be a reliable form of procurement but entails also potential
disadvantages. For instance, the know-how of contractors play no role in the design stage although early
involvement of such expertise can significantly contribute to the efficiency of the entire process. Furthermore, the
traditional method does not provide a mechanism to draw on the private sector’s capabilities to maintain and
operate infrastructure facilities. Accordingly, EIC is very supportive of the a paradigm shift towards DBO schemes,
which could lead to a more efficient project management and thus deliver more value-for-money for the EU itself, its
partner countries and the companies involved in infrastructure delivery.
EIC recommends to award the project on the basis of the “economically most advantageous tender” to be
stablished by using a “two-envelope system” which guarantees that the technical proposals are evaluated first with
the effect that the technical solutions that are most attractive to the Contracting Authority can be selected without
any bias from the knowledge of the price of that solution. If the financial proposal does not correspond with the
available budget, the financial envelope relating to the technical solution deemed “second best” is opened and so
forth until a selection is made.

STATUS QUO
In summer 2014, DG DEVCO commissioned a study concerning the application of DBO methods to EC-financed
infrastructure projects in developing countries. It established significant advantages of Design-Build and DBO
contracts, when compared to the conventional design-bid-build approach. In this context, DG DEVCO will modify the
EU's Practical Guide to Contract Procedures for EU External Actions (PRAG) accordingly.
As regards, tender awards for Design-Build and Operate projects, DG DEVCO is currently considering three
options: either an award based on the technically compliant tender with the lowest price, or, where a technical scoring is
foreseen, an award base on the most economically advantageous tender that is technically compliant with the best pricequality ratio, or, where the award is only on the basis of lowest aggregate of costs, an award based on the technically
compliant tender with the lowest aggregate of costs.
EIC submitted its comments at various stages of the EU study and, in face-to-face meetings, the EU Commission
concurred with EIC’s call for a balanced risk allocation also under Design-Build and Operate schemes. In particular,
the Commission assured EIC that it does not intend to deviate from the conventional risk allocation as laid down in the
present version of the General Conditions for Works Contracts financed by the EDF. However, after having scrutinised
the draft General Contract Conditions for Design-Build works under the PRAG, EIC expressed its reservations with
regard to the version under review, as EIC had expected that the Commission, like e.g. the FIDIC 1999 "Yellow Book",
is guided by the well-established and time-honoured principle that any standard form of construction contract should be
fair and balanced to both parties. However, EIC has identified a number of articles in the General Conditions for
Design-Build with an excessive risk transfer to the Contractor.
EIC also misses references to internationally recognised environmental and social standards and policies, such
as ISO 14001, OSHAS 18001 and the ILO core labour standards, in the PRAG in order to establish coherence between
the EU PRAG and the EU’s general development principles and values in the context of sustainability development and
protection of human rights. Whereas the French and German bilateral financing agencies, AFD and KfW, have already
incorporated sustainability criteria into their procurement procedures for civil works projects, the PRAG still lacks
respective provisions.

WHAT´S NEXT?
EIC has urged the EU Commission to provide for a fair and equitable contractual basis for the execution of Design-Build
projects and has reiterated its readiness to liaise with the legal experts in the Commission.

DID YOU KNOW …
EIC has published a specific “EIC Contractor’s Guide” to the FIDIC standard form of contract for Design, Build Operate
Projects (“Gold Book”). Whilst we , we respect the attempt of FIDIC to combine the Design-Build and the Operation
Service periods in one comprehensive contract with on-going responsibilities and obligations for both Parties, EIC
observes that there are important sector specifics and even sub-sector peculiarities. EIC questions whether a “one size
fits all approach” will do justice to such differences and also whether the insurance industry will be ready to offer the
corresponding products.

